

Government of the People's Republic of Bangladesh
Directorate General of Family Planning
Logistics and Supply Unit
06, Kawran Bazar, Dhaka-1215

Annual Procurement Plan (Goods) of DGFP for FY: 2024 -2025 (Revenue Budget)

Ministry/Division	Ministry of Health & Family Welfare, Medical Education & Family Welfare Division		
Agency	Directorate General of Family Planning		
Procuring Entity Name & Code	Director (Logistics and Supply)	Code No.:	
Project/Program Name & Code	Family Planning-Field Services Delivery (FP-FSD)	Code No.: N/A	
	Administration Unit	Code No.: N/A	
	Maternal & Child Health Training Institute (MCHTI)	Code No.: N/A	
	Mohammadpur Fertility Services and Training Center (MFSTC)	Code No.: N/A	

Source of Funds & Budget: GoB (Rev.)	
Taka in Lakh	4761.388

Sl No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method / Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. in Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
Family Planning-Field Services Delivery (FP-FSD)																	
1	FSD/GR-01	Procurement of 8.5 Million Cycles Oral Pill (COP) (3rd Generation)	Cycle	8.5 Millions	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	4250.00	Planned dates	10.07.24	07.08.24	28.08.24	04.09.24	11.09.24	09.10.24		08.01.25
									Planned days	0	28	21	7	7	28	91	90
									Actual dates								
2	FSD/GR-02	Procurement of 4.15 Million Pieces AD Syringe for Injectables	Pieces	4.15 Millions	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	249.00	Planned dates	10.07.24	31.07.24	14.08.24	21.08.24	28.08.24	25.09.24		24.12.24
									Planned days	0	21	14	7	7	28	77	90
									Actual dates								
Sub-Total								4499.00									
Administration Unit, DGFP																	
3	Admin/GR-03	Procurement of Computer & Other for Administration and other units	Set	5	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	8.00	Planned dates	12.12.24	30.12.24	13.01.25	20.01.25	27.01.25	24.02.25		21.04.25
									Planned days	0	18	14	7	7	28	74	56
									Actual dates								
4	Admin/GR-04	Procurement of Furniture for Administration and other units	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	6.00	Planned dates	15.12.24	31.01.25	14.01.25	21.01.25	28.01.25	25.02.25		22.04.25
									Planned days	0	16	14	7	7	28	72	56
									Actual dates								
5	Admin/GR-05	Procurement of Miscellaneous Goods For Administration and other Units	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	10.00	Planned dates	17.12.24	02.01.25	16.01.25	23.01.25	30.01.25	27.02.25		28.04.25
									Planned days	0	16	14	7	7	28	72	60
									Actual dates								
Sub-Total								24.00									

মাহমুদ পারভেজ
সহকারী কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

জিন্নাত আরা
পরিচালক (বেদেশিক সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

মুহাম্মদ জাসিম উদ্দিন হুইয়া
উপপরিচালক (বেদেশিক সংগ্রহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।

মর্জিয়া হক
পরিচালক (উপকরণ ও সরবরাহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।

মোঃ সাইফুল্লাহ আলী
মহাপরিচালক (মেড-১)
পরিবার পরিকল্পনা অধিদপ্তর

Sl No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method / Type	Contract Approving Authority	Source of Funds	Estid Cost Tk. (Tk. in Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
Maternal & Child Health Training Institute (MCHTI), Lalukhi, Mirpur																	
6	MCHTI/LGR-06	Procurement of Medical and Surgical Equipments	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	36.774	Planned dates	12.12.24	30.12.24	13.01.25	20.01.25	27.01.25	24.02.25		21.04.25
									Planned days	0	18	14	7	7	28	74	56
									Actual dates								
7	MCHTI/LGR-07	Procurement of Others Machinery & Equipment	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	10.945	Planned dates	15.12.24	31.01.25	14.01.25	21.01.25	28.01.25	25.02.25		22.04.25
									Planned days	0	16	14	7	7	28	72	56
									Actual dates								
8	MCHTI/LGR-08	Procurement of Others Stationary	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	4.951	Planned dates	17.12.24	02.01.25	16.01.25	23.01.25	30.01.25	27.02.25		28.04.25
									Planned days	0	16	14	7	7	28	72	60
									Actual dates								
9	MCHTI/LGR-09	Procurement of Medicine & Vaccines	LS	Various Quantity	DPM/OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	34.033	Planned dates	12.12.24	30.12.24	13.01.25	20.01.25	27.01.25	24.02.25		21.04.25
									Planned days	0	18	14	7	7	28	74	56
									Actual dates								
10	MCHTI/LGR-10	Procurement of Computer Consumables	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	4.965	Planned dates	15.12.24	31.01.25	14.01.25	21.01.25	28.01.25	25.02.25		22.04.25
									Planned days	0	16	14	7	7	28	72	56
									Actual dates								
Sub-Total								91.668									
Mohammadpur Fertility Services and Training Center (MFSTC)																	
11	MFSTC/GR-11	Procurement of MSR-Infusions	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	22.80	Planned dates	17.12.24	02.01.25	16.01.25	23.01.25	30.01.25	27.02.25		28.04.25
									Planned days	0	16	14	7	7	28	72	60
									Actual dates								
12	MFSTC/GR-12	Procurement of MSR-Injectables	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	70.07	Planned dates	12.12.24	30.12.24	13.01.25	20.01.25	27.01.25	24.02.25		21.04.25
									Planned days	0	18	14	7	7	28	74	56
									Actual dates								
13	MFSTC/GR-13	Procurement of MSR-Lab	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	35.96	Planned dates	15.12.24	31.01.25	14.01.25	21.01.25	28.01.25	25.02.25		22.04.25
									Planned days	0	16	14	7	7	28	72	56
									Actual dates								
Sub-Total								128.83									
Total								4743.498									

Mohammad
02/02/28
মহম্মদ পারভেজ
সংগ্রহ কর্মকর্তা
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।


Zinnatun
02/02/28
জিনাত আরা
কো-অর্ডিনার (বেসেলিক সার্ভিস)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
পাটরান বাজার, ঢাকা।


Muhammad
02/02/28
মুহাম্মদ জসিম উদ্দিন মুহাম্মদ
উপপরিচালক (বেসেলিক সার্ভিস)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর
৬, কাওরান বাজার, ঢাকা।


Majida
02/02/28
মজিদা হক
পরিচালক (উপকরণ ও সরবরাহ)
উপকরণ ও সরবরাহ ইউনিট
পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।


Muhammad
02/02/28
মোঃ সাইফুল্লাহ আজম
মহাপরিচালক (মেড-১)
পরিবার পরিকল্পনা অধিদপ্তর


Sl No.	Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method / Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk. (Tk. in Lakh)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
Carry Forward Packages of 2023-24																	
Administration Unit, DGFP																	
14	Admin/GR-09	Procurement of Computer & Others For Administration and Finance Unit	Set	3	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	4.60	Planned dates Planned days Actual dates							Completed in FY 2023-24	Delivery Completed
15	Admin/GR-11	Procurement of Liveries for 4th class employee and drivers for Administration and other units.	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	5.65	Planned dates Planned days Actual dates							Completed in FY 2023-24	Delivery Completed
16	Admin/GR-12	Procurement of Computer Accessories for Administration and Finance Unit	LS	Various Quantity	OTM (NCT) (e-GP)	HOPE (DG, DGFP)	GoB (Rev.)	7.65	Planned dates Planned days Actual dates							Completed in FY 2023-24	Delivery Completed
Sub-Total								17.89									
Total of Carry Forward Packages								17.89									
Grand Total								4761.39									


 ০২/১২/২৪
 মাহমুদ পারভেজ
 সিনিয়র কর্মকর্তা
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।


 ০২/১২/২৪
 (জিন্নাত আরা)
 মহাকারী পরিচালক (বেসেলিক সন্থা)
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর
 ৬, কাওরান বাজার, ঢাকা।


 ০২/১২/২৪
 মুহাম্মদ জসিম উদ্দিন হুইয়া
 উপপরিচালক (বেসেলিক সন্থা)
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর
 ৬, কাওরান বাজার, ঢাকা।


 ০২/১২/২৪
 মজিমা হক
 পরিচালক (উপকরণ ও সরবরাহ)
 উপকরণ ও সরবরাহ ইউনিট
 পরিবার পরিকল্পনা অধিদপ্তর, ঢাকা।


 মোঃ সাইফুল্লাহ আল জাম
 মহাপরিচালক (শ্রেণী-১)
 পরিবার পরিকল্পনা অধিদপ্তর